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5.3.5

5.3.6
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5.1.7
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5.2.1

5.2.3

5.2.2

5.2.4

5.4.6

5.7.3

5.8.1

5.8.2

5.7.1 5.7.2 5.7.4

5.1.5

mobilize 

5.2

5.8

5.7

5.6

5.5

5.4

5.3

(establish)

(establish)

(establish)

make  & assemble

deliver authorized information

authorize & respond 

assess & review 

Invitation to tender

Tender response

revision

revision

Mobilization

Appointment

Collaborative Production of information 

Project close-out 

(end of delivery phase)

Information model delivery 

Assessment and need
5.1

                 check availability of            

(AIM) 

 information technology

rejected by appointing party
rejected by lead appointed party

rejected by lead appointed party

submit information model for 
appointing party acceptance

generate information

archive the project information model

compile lessons learned for future projects

review and accept 
the information model

gateway

gateway

gateway

submit information model for 
lead appointed party authorization

review information model

review information & approve for sharing

the appointing party’s exchange information requirements

(EIR=OIR+AIR)

(BEP)

tender response requirements and evaluation criteria

reference information and

compile information for the invitation to tender

compile the delivery team’s response

nominate individuals to undertake 
information management function

delivery team’s (pre-appointment) BIM execution plan*
delivery team's capability and capacity

task team capability and capacity delivery team’s mobilization plan

delivery team’s risk register

lead appointed party’s appointment

master information delivery plan (MIDP)

task information delivery plans(s) (TIDP)

appointed party’s appointment

lead appointed party’s exchange information requirements (EIR)

delivery team’s detailed responsibility matrix 

confirm the delivery team’s BIM execution plan **

test the asset information production 
methods and procedures

**the team’s BEP must be confirmed between 
the appointing party and the lead appointed party 

*A (pre-appointment) BEP 
must be submitted even if 

a BEP template is not provided 
or the BEP is not covered in 5.2.4

appoint individuals to undertake the 
information management function

project’s information requirements

project’s information standard

project’s reference information and 
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         project’s information protocol 

 project's information production methods and procedures

project’s information delivery milestones

project's common data environment (CDE) 

review and authorize the information model

team 
consideration

team 
consideration

(shared resources)

Workflow managed by Appointing Party or the Lead Appointed Party to employ Task Team (at each appointment)

Workflow managed by Appointing Party or the Lead Appointed Party each time a new project team is appointed 

Step which has to be completed 
before any project team appointments 

are even being considered by appointing party 

Appointing Party

Reference information and 
shared resources

Lead Appointed Party

Appointed Party
(task teams)

Workflow used by the Appointed Party to produce and submit the information for review/authorization/acceptance (each Task Team)

Step managed by the appointing party 
as part of the close-out process 

BS EN ISO 19650-2:2018 Information management 
2021-07-28


